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STIP AMENDMENT_98S-53-NOTICE

SUMMARY
This amendment revises the schedule for one, revises the scope and cost for nine, and deletes nine local
road rehabilitation projects programmed with Regional Improvement Program (RIP) funds in Inyo
County. The funds made available from the deleted projects will be used to cover the cost increases for
the revised projects.

RECOMMENDATION
The Department reviewed this amendment and found it to be consistent with the Commission adopted
STIP Guidelines.  The Inyo County Local Transportation Commission (ICLTC) recommends approval of
this amendment.

RESOLUTION
Resolved, that the California Transportation Commission (CTC) revise the 1998 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as shown on Attachment A.

BACKGROUND
The ICLTC determined that nine of their projects scheduled in fiscal years 1999/2000 and 2000/2001
needed a scope change and additional funding to cover cost increases.  In order to fund these additional
costs, the ICLTC has chosen to delete nine programmed projects, with the net excess of $4,000 being
added to its Unprogrammed County Share Balance.

The nine revised projects with scope and cost changes, and the schedule only change listed on
Attachment A still qualify for State-only funds under the Commission's policy (Resolution G-99-07).

The ICLTC has requested a substantial delay from FY 2000/2001 to FY 2003/2004 for the PS&E and
construction components of the Sunland Drive project (PPNO 2034). The ICLTC understands and has
agreed that if the $2,000 programmed in FY 1999/2000 (for the project component PA&ED) has not
been allocated by the end of the current fiscal year, that under the provisions of the adopted STIP
Guidelines, they could request a time extension of up to 20 months.

Inyo County As of: ($ in thousands)
Unprogrammed County Share Balance August, 1999 CTC meeting Actions: $4,034

                       +4
Balance Remaining: $4,038

ATTACHMENTS



Attachment A- STIP Amendment 98S-53
RTIP - Local Road Rehabilitation Projects

($1000) 
INYO COUNTY

Existing Project Project Totals by Fiscal Year      Project Totals by Component
Proposed (If Different)

Agency Rte PPNO Reason for Changes Total 98/99 99/00 00/01 01/02 02/03 03/04 R/W Const PA&ED PS&E R/W Eng Const Eng
County of LA 2034 * Sunland Dr.-overlay 291 0 2 289 0 0 0 0 258 2 31 0 0
Inyo 291 0 2 0 0 0 289 0 258 2 31 0 0

Move project schedule to coincide with the rehabilitation of 
Sunland Indian Reservation Road.

County of LA 1035 Schober Lane - overlay 84 0 1 83 0 0 0 0 74 1 9 0 0
Inyo 226 0 2 224 0 0 0 0 200 2 24 0 0

Revise project scope and combine with PPNO 2035.
County of LA 3017A Death Valley Rd.-pavement rehabilitation 714 0 714 0 0 0 0 0 633 5 76 0 0
Inyo 663 0 663 0 0 0 0 0 607 5 51 0 0

Revise project  scope and reduce project cost.
County of LA 5029 Trona Wildrose Road-overlay 379 0 379 0 0 0 0 0 336 3 40 0 0
Inyo 874 0 874 0 0 0 0 0 801 6 67 0 0

Revise project scope and increase project cost.
County of LA 5040 Nine Mile Canyon Rd.-overlay 460 0 3 457 0 0 0 0 408 3 49 0 0
Inyo 893 0 7 886 0 0 0 0 818 7 68 0 0

Revise project scope and increase project cost.
County of LA 1007 Old Sherwin Rd.-overlay 254 0 2 252 0 0 0 0 225 2 27 0 0
Inyo 466 0 3 463 0 0 0 0 429 3 34 0 0

Revise project scope and increase project cost.
County of LA 3029 Fort Independence Rd.-overlay 187 0 187 0 0 0 0 0 166 1 20 0 0
Inyo 325 0 325 0 0 0 0 0 288 2 35 0 0

Revise project scope and increase project cost.
County of LA 3035 Fish Springs Rd.-overlay 204 0 1 203 0 0 0 0 181 1 22 0 0
Inyo 588 0 4 584 0 0 0 0 539 4 45 0 0

Revise project scope and increase project cost.
County of LA 5002 State Line Rd.-overlay 395 0 395 0 0 0 0 0 350 3 42 0 0
Inyo 497 0 497 0 0 0 0 0 457 4 36 0 0

Revise project scope and increase project cost.
County of LA 5048 Homewood Canyon Rd.- overlay 350 0 2 348 0 0 0 0 311 2 37 0 0
Inyo 675 0 5 670 0 0 0 0 618 5 52 0 0

Revise project scope and increase project cost.
County of LA 2014 Eastside Road-overlay 219 0 0 0 2 217 0 0 194 2 23 0 0
Inyo 0 0 0 0 0 0 0 0 0 0 0 0 0

Project deleted to cover cost increases for other revised 
projects.
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Attachment A- STIP Amendment 98S-53
RTIP - Local Road Rehabilitation Projects

($1000) 
INYO COUNTY

Existing Project Project Totals by Fiscal Year      Project Totals by Component
Proposed (If Different)

Agency Rte PPNO Reason for Changes Total 98/99 99/00 00/01 01/02 02/03 03/04 R/W Const PA&ED PS&E R/W Eng Const Eng

County of LA 2017 Death Valley Rd.-pavement rehabilitation 1,451 0 0 0 0 10 1,441 0 1,287 10 154 0 0
Inyo 0 0 0 0 0 0 0 0 0 0 0 0 0

Project deleted to cover cost increases for other revised 
projects.

County of LA 2035 Schober Lane - overlay 40 0 1 39 0 0 0 0 35 1 4 0 0
Inyo 0 0 0 0 0 0 0 0 0 0 0 0 0

Delete PPNO 2035 because this project is being combined 
with PPNO 1035.

County of LA 3015 Big Pine Dump Rd.-overlay 41 0 0 0 0 1 40 0 36 1 4 0 0
Inyo 0 0 0 0 0 0 0 0 0 0 0 0 0

Project deleted to cover cost increases for other revised 
projects.

County of LA 3023 Aberdeeen Station Rd.-overlay 184 0 0 0 0 1 183 0 163 1 20 0 0
Inyo 0 0 0 0 0 0 0 0 0 0 0 0 0

Project deleted to cover cost increases for other revised 
projects.

County of LA 3030 Fish Hatchery Rd.-overlay 104 0 0 0 1 103 0 0 92 1 11 0 0
Inyo 0 0 0 0 0 0 0 0 0 0 0 0 0

Project deleted to cover cost increases for other revised 
projects.

County of LA 3046 Dump Rd.-overlay 62 0 0 0 1 61 0 0 54 1 7 0 0
Inyo 0 0 0 0 0 0 0 0 0 0 0 0 0

Project deleted to cover cost increases for other revised 
projects.

County of LA 5037 Valley Wells Rd.-overlay 30 0 0 0 2 28 0 0 25 2 3 0 0
Inyo 0 0 0 0 0 0 0 0 0 0 0 0 0

Project deleted to cover cost increases for other revised 
projects.

County of LA 5045 Trona Airport Rd.-overlay 53 0 0 0 1 52 0 0 46 1 6 0 0
Inyo 0 0 0 0 0 0 0 0 0 0 0 0 0

Project deleted to cover cost increases for other revised 
projects.

NOTES: 1. All local rehabilitation projects listed above qualify for State-only funds under the Commission's policy (Resolution G-99-07).
2. For project No. 2034 (*), the Inyo County's requested schedule change for the fiscal year 99/00 component is not included in this amendment.  

The county may request a time extension for the funds programmed in the 99/00 fiscal year later, if needed.
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